CHAPTER vii.

An Act to extend the time for the completion of the North and South Woolwich Subway. [23d May 1879.]

A.D. 1879.

WHEREAS by the North and South Woolwich Subway Act, 1874, the North and South Woolwich Subway Company were incorporated for making a subway under the river Thames from North Woolwich to South Woolwich: 37 & 38 Vict. c. lxxxvi.

And whereas the Company have acquired all the lands required in constructing the subway, but they will not be able to complete it by the thirtieth day of June one thousand eight hundred and seventy-nine, the time limited by the said Act, and it is expedient therefore that the period fixed by the said Act for the completion of the subway should be extended:

And whereas this cannot be effected without the authority of Parliament:

May it therefore please Your Majesty that it may be enacted; and be it enacted by the Queen's most Excellent Majesty, by and with the advice and consent of the Lords Spiritual and Temporal, and Commons, in this present Parliament assembled, and by the authority of the same, as follows:

Short title.

1. This Act may be cited as the North and South Woolwich Subway Act, 1879.

Extending time for completion of subway.

2. The time limited by the recited Act for the completion of the subway and works connected therewith is hereby extended until the first day of July one thousand eight hundred and eighty-one, and if the said subway and works be not completed by that date the powers by the recited Act and this Act granted to the Company for completing the subway, or otherwise in relation thereto, shall cease

A.D. 1879.

to be exercised, except as to so much thereof as shall then be completed.

Expenses of Act.

3. All the costs, charges, and expenses of and incident to the applying for, preparing, and passing this Act shall be paid by the Company.

LONDON: Printed by George Edward Eyre and William Spottiswoode,
Printers to the Queen's most Excellent Majesty. 1879.