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COUNCIL

COUNCIL DECISION

of 20 January 1986
amending Decision 82/887/EEC adopting a concerted action project for the
European Economic Community in the field of shore-based marine navigation

aid systems

(86/5/EEC)

Whereas the Committee for Scientific and Technical
Research (CREST) has delivered its opinion on the
Commission proposal ,

HAS DECIDED AS FOLLOWS :

Sole Article

Decision 82/887/EEC is hereby amended as follows :
1 . The first paragraph of Article 1 is hereby replaced by
the following :
'The Community shall implement, over a period of
four years from 1 January 1983 , a concerted action
research project in the field of shore-based marine
navigation aid systems hereinafter referred to as " the
project".'

2 . Article 3 is hereby replaced by the following :

'Article 3

The funds estimated as necessary for the Community
contribution to the coordination should be 2,3 million
ECU, including expenditure on one member of staff.'

Done at Brussels , 20 January 1986 .

THE COUNCIL OF THE EUROPEAN COMMUNITIES,

Having regard to the Treaty establishing the European
Economic Community, and in particular Article 235
thereof,

Having regard to the proposal from the Commission ('),

Having regard to the opinion of the European Parli­
ament (2),

Having regard to the opinion of the Economic and Social
Committee (3),

Whereas, by Decision 82/887/EEC (4), the Council under­
took to implement, over a period of three years starting
on 1 January 1983 , a concerted action research project in
the field of shore-based marine navigation aid systems ;

Whereas the research programmes cannot be completed
by the date fixed in the said Decision, partly owing to
much broader participation than expected in each of the
seven programmes and partly owing to the need to
complete some programmes with tests or surveys in order
to validate their results ;

Whereas the project has already involved major invest­
ment, and it would be unfortunate to limit the effects
thereof or, more often than not, render them void by
halting the work before it is really complete ;

Whereas , under these circumstances, it is advisable to
extend the implementation period for the concerted
action project in question by one year ;

For the Council

The President

G. BRAKS
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