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An Act to extend the Time for the Completion of
- Works authorized by the Garstang and Knot
N End Railway Act, 1864. [3d May 1867.]

7H‘EREAS by the Garstang and Knot End Railway Act, 27 & 28 Viet.
W/ 1864, the Garstang and Knot End Railway Company, in ¢ X%
this Act called “the Company,” were incorporated, and
weére empowered to -construct the Railway and Works therein
described, and by such Act it was enacted that the Railways and
Works should be completed within Three Years from the passing
thereof: And whereas the said Company have proceeded to carry
the Provisions of the saild Act into execution, and considerable
Progress has been made with the Construction of the said Railway,
but the Completion thereof has been delayed by the Default of the
Parties who had contracted to execute the Works, by reason of
which the Works have been left unfinished on the Company’s Hands:
And whereas 1t 1s expedient that the Time allowed by the said Act
for the Completion of the Works thereby authorized should be
extended : And whereas the Purpose aforesaid cannot be effected
without the Authority of Parliament : May it therefore please Your
Majesty that it may be enacted; and be it enacted by the Queen’s
| Local. ] - X o most '
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Short Title.

| Knot fnd Rallway Act 1867 B

26 & 27 Vict.
c. 92. 1n-
. cotporated.

Same
Meanings

to Words 1n
incorporated
Acts as 1n
this.

Limitation
of Time for
Completion
of Works.

Expenses of
Aect.

30° VICTORLE, Cap.xvi

The Garstang and Knot End Railway Aet, 1867.
most Excellent Majesty, by and with the Advice and Consent of the

—

- Lords Spiritual and Temporal, and Commons, in this present Parlia-

ment assembled, and by the Authority of the same; as-follows :
1. This Act may be cited for all Purposes as “ The Garsta,ng and

-

2., « The Rallways C]auses Act 1863 ”. Part IL., Wlth reSPect .
Extension of Time, shall be incorporated with and form Part of thls

Act.

3. The several Words and . Expressions. to which by the said
recited Act or this Act, or the Acts wholly or partially incorporated
therewith, Meanings are assigned have 1 this Act the same respec-
tive Meanings, unless there be in_the Subject or Context something
repugnant to or 1ncon31stent with sueh1 Constructmn |

4, The Time granted b} the smd Act for COI]th'llCtng and
completing the Works thereby authorized shall be extended and
continued in force until the First of July One thousand eight hundred
and sixty-nine: Provided always, that such Extension of Time shall

not release the Company from the Provisions of the Thirty-seventh
Section of “ The Garstang cmd Kmt End Railway Act, 1864”

- b. All the Costs, Charges, and Expenses of and incident to the
preparing -for, obtalnmg, and passing of* this- Act “or-othérwise in
re]atlon thereto, shall be paid. by the Company
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Prmted by Grorée Epward Exre and WiLLiam SPOTTISWOODE
Prmtei's to the Queen s most Excellent M agesty 1867




