4 & 15 Gro. 5.] Greenock Improvement [Ch. xxii.]
(Extension of Time) Order Confirmalion Act, 1924.

CHAPTER xxii.

An Act to confirm a Provisional Order under the iD. 1924,
Private Legislation Procedure (Scotland) Act — —
1899 relating to Greenock Improvement.

[14th July 1924,

\V HEREAS His Majesty’s Secretary for Scotland has

made the Provisional Order set forthin the schedule

hereunto annexed under the provisions of the Private 62 & 63 Vict.
Legislation Procedure (Scotland) Act 1899 and it is ¢ 47.

requisite that the said Order should be confirmed by
Parliament : B |

Be 1t therefore enacted by the King’s most Excellent
Majesty by and with the advice and consent of the Lords
Spiritual and Temporal and Commons in this present

Parhiament assembled and by the authority of the same
as follows :(—

1. The Provisional Order contained in the schedule Confirmas-

hereunto annexed shall be and the same is hereby con- tionof
firmed. ‘ | Order in

| schedule.
2. This Act may be cited as the Greenock Improve- Short title.

ment (Kxtension of Time) Order Confirmation Act
1924.
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A.D, 1924.

 Provisional Order to extend the period for the completion

Ch., xXii.] Greenock Improvement [14 & 15 Gro. 5.

(Liztension of Tvme) Order Confirmation Act, 1924.

L

SCHED ULE.

GREENOCK IMPROVEMENT (EXTENSION
OF TIME). |

of certain works authorised by the Greenock 1 mprove-
ment Order 1919.

WHEREAS by the Greenock Improvement Order 1919
(in this Order called ** the Order of 1919 ”’) powers were
inter alia conferred upon the Corporation of Greenock
(in this Order called *° the Corporation ) to execute the
Street Works Nos. 1 23 4 5 and 6 and construct the
deviation railway Work No. 7 therein described and
upon the Trustees of the Port and Harbours of Greenock
(in this Order called *° the Trustees”) to construct the
railway Work No. 8 also therein described :

- And whereas by the Greenock Corporation Order
1923 (in this Order called “‘the Order of 1923 ”°) the
Corporation were inter alia authorised and required to
abandon the construction of the Street Works Nos. 3
4 and 5 authorised by the Order of 1919:

And whereas the period limited by the Order of
1919 for the completion of the street works deviation
railway and railway authorised by that Order will expire
on the twenty-third day of December one thousand
nine hundred and twenty-four and it is expedient that
the period for the completion of the said Street Works
Nos. 1 2 and 6 and the said deviation railway and railway
should be extended as by this Order provided :

And whereas the purpose aforesaid. cannot be
effected without an Order of the Secretary for Scotland
confirmed by Parliament under the provisions of the
Private Legislation Procedure (Scotland) Act 1899 :
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[14 & 15 GEo. 5.] Greenock Improvement [Ch. xx11i.]
(Extension of Time) Order Confirmation Act, 1924.

Now therefore in pursuance of the powers contained A.D. 1924,

in the last-mentioned Act the Secretary for Scotland
orders as follows :— .

1. This Order may be cited as the Greenock
Improvement (Kxtension of Time) Order 1924.

2. The period limited by the Order of 1919 for the
completion of the Street Works Nos. 1 2 and 6 the devia-
tion railway Work No. 7 and the railway Work No. 8
authorised by that Order is hereby extended for the period
of five years from the twenty-third day of December one
thousand nine hundred and twenty-four and on the
expiration of that period the powers by the Order of
1919 and this Order granted to the Corporation and the
Trustees for executing the said works respectively or
otherwise in relation thereto shall cease except as to so
much thereof as shall then be completed.

3. The costs charges and expenses preliminary to
and of and incidental to the preparing for obtaining and
confirming this Order or otherwise in relation thereto
shall be paid as to two-thirds thereof by the Corporation
out of any funds (not being in the nature of capital)
rates or revenues belonging to them or under their
control or out of moneys to be borrowed for that purpose
(which moneys the Corporation are hereby authorised
to borrow on the security of the burgh general assessment.
in manner provided by and subject to the provisions of
Section 48 of the Order of 1923) and as to the remainder
by the Trustees out of the revenues of the Port and
Harbours of Greenock or out of the moneys to be
borrowed under the Greenock Port and Harbours Con-
solidation Act 1913  Provided that any moneys borrowed
by the Corporation or by the Trustees for the purposes
of this section shall be repaid out of the said assessment
or out of revenue as the case may be within five years
from the passing of the Act confirming this Order.
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