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CHAPTER xxvii.

An Act to confirm a Provisional Order under the A.D. 1937.
Private Legislation Procedure (Scotland) Act  —
1936 relating to the London Midland and
Scottish Railway. 1 10th June 1937.]

ATHEREAS the Provisional Order set forth in the
schedule hereunto annexed has been made by the
Secretary of State under the provisions of the Private 26 Geo. 5. &
Legislation Procedure (Scotland) Act 1936 and it is 1 Edw. 8.
requisite that the said Order should be confirmed by ¢ 52
Parliament : | |

Be it therefore enacted by the King’s most Excellent
Majesty by and with the advice and consent of the
Lords Spiritual and Temporal and Commons in this
present Parliament assembled and by the authority of
the same as follows :—

1. The Provisional Order contained in the schedule Conﬁrxﬁation

hereunto annexed is hereby confirmed. of Order in
| schedule.

2. This Act may be cited as the London Midland Short title.
and Scottish Railway Order Confirmation Act 1937.
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SCHEDU LE.

LONDON MIDLAND AND SCOTTISH RAILWAY.

Provisional Order to extend the time for the completion of
certain authorised Ra:lways and Works by the London.

Midland and Scottish Railway Company and for other
DUTPOSES. |

WHERZEAS it is expedient that the time for the comple-
tion of certain railways and works by the London Midland
and Scottish Railway Company (hereinatter referred to
as ‘‘ the Company *’) should be extended :

"And whereas it is expedient that the other powers
contained in this Order should be conferred on the
Company : -

And whereas the purposes aforesaid cannot be effected

without an Order confirmed by Parliament under the pro-
visions of the Private Legislation Procedure (Scotland)

Act 1936 :

Short title.

Incorpora-
tion of Act.

26 & 27 Vicet.
c, 92,

Interpre-
tation.

Now therefore in pursuance of the powers contained
in the last mentioned Act the Secretary of State orders as
follows :— -

1. This Order may be cited for all purposes as the
London Midland and Scottish Railway Order 1937.

2. Part 1I (relating to extension of time) of the
Railways Clauses Act 1863 as amended by any subsequent
Act is except where and as expressly varied by this Order
incorporated with this Order.

3. In this Order unless there be something in the
subject or context repugnant to such construction the
several words and expressions to which meanings are
assigned by the Act partially incorporated herewith have
in relation to the relative subject matter the same
respective meanings And— |

“ the Company > means the London Midland and
Scottish Railway Company ;
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" the railway and works ”” in Part II of the Railways
Clauses Act 1863 incorporated with this Order
means the railways and other works the time
for the completion of which is hereby extended.

4. The period now limited by the London Midland
and Scottish Railway Order 1934 for the completion of
Railway No. 3 authorised by the Caledonian Railway
(General Powers) Act 1899 is hereby further extended
until the first day of October one thousand nine hundred
and forty and the sections of the above Act which relate
to the period for the completion of the said railway and
to the penalties exigible in the event of the same not being
completed within the period thereby limited for the
completion thereof shall be read and construed as if the
period for such completion referred to in those sections
did not expire until the expiration of the extended period
hereby limited..

5. The period now limited by thie London Midland

A.D. 1937.
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Extending
period for
completion
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No. 3 under
Caledonian
Railway
(General
Powers)

Act 1899,

62 & 63 Vict.
C. CCXV.

Extending

and Scottish Railway Order 1934 for the completion of period for

the railway (Work No. 1) authorised by the Caledonian
Railway Order 1907 is hereby further extended until the
first day of October one thousand nine hundred and forty
and the sections of the said Order of 1907 which relate to
the period for the completion of the said railway and to
the penalties exigible in the event of the same not being
completed within the period thereby limited for the com-
pletion thereof shall be read and construed as if the period
for such completion’ did not expire until the expiration
ot the extended period hereby limited.

6. The period now limited by the London Midland
and Scottish Railway Order 1934 for the completion of
the bridge lengthening (Work No. 1) authorised by the
Caledonian Railway Order 1910 is hereby further extended
until the first day of October one thousand nine hundred
and forty. |

7. The period now limited by the London Midland
and Scottish Railway Order 1934 for the completion of
the bridge widening at Beattock authorised by the
Caledonian Railway Order 1913 is hereby further extended

until the first day of October one thousand nine hundred
and forty.
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8. Nothing in this Order contained shall exempt the
Company from the provisions of any general Act relating
to railways or the better and more impartial audit of the
accounts of railway companies passed before or after the

- passing of the Act confirming this Order or from any

future revision or alteration under the authority of
Parliament of the maximum rates of fares and charges
or of the rates for small parcels authorised to be taken
by the Company.

9. All costs charges and expenses of and incident to
the preparing for obtaining and confirming this Order
or otherwise in relation thereto shall be paid by the
Company.
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