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_ CHAPTER xxiii. .
An Act to further extend the time for the completion of the
North and South Woolwich Subway.  [3rd June 1881.]

A.D. 1881.

HERIEAS by the North and South Woolwich Subway Act 37 & 38 Vict.
1874 the North and South Woolwich Subway Company (in ¢ lxxxvi,

this Act called “the Company ™) were incorporated for making a,
subway under the River Thames from North Woolwich to South
Woolwich wholly in the county of Kent :

And whereas by that Act the powers of the Company for making
and completing the sald subway and works thereby authorised were
limited to a period of five years from the passing of that Act which
obtained the Royal Assent on the 30th day of June 1874 and that
period was extended by the North and South Woolwich subway
Act 1879 until the 1st day of July 1881 :

And whereas the Company have acquired all the lands required
in constructing the said subway and works but they will not be able
to complete them by the 1st day of July 1881 and it is expedient
therefore that the period fixed by the last-recited Act for the ecom-
pletion of the said subway and works should be further extended :

And whereas this cannot bhe effected without the alithority of
Parhiament : |

May it therefore please Your Majesty that it may be enacted and
be 1t enacted by the Queen’s most Excellent Majesty by and with
the advice and consent of the Lords Spiritual and Temporal and

Commons in this present Parliament assembled and by the authority
of the same as follows :—

1. This Act may be cited as the North and South Woolwich
Subway Act 1881.

2, The time Iimited by the first-recited Act as extended by the
second-recited Act for the completion of the said subway and works

connected therewith shall be and the same is hereby extended until
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the first day of July one thousand eight hundred and eighty-four
and 1f the said subway and works be not completed by that date the
powers by the recited Acts and this Act granted to the Company
for completing the same or otherwise in relation thereto shall cease

to be exercised except as to so much thereof as shall then be
completed.

3. All the costs charges and expenses of and preliminary and
incident to the preparing and applying for obtaining and passing of
this Act shall be paid by the Company.
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